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POLREP #2 
VALLEY FORGE NATIONAL PARK ASBESTOS SITE 
RTE 23 & GULPH RD 
VALLEY FORGE, MONTGOMERY COUNTY, PA 19482 

EVENT: REMOVAL ACTION 

I. SITUATION (AS OF 1700 HOURS, 05/21/97): 
A. A PORTION OF VALLEY FORGE (VF) NATIONAL PARK WAS THE SITE 

OF AN ASBESTOS MANUFACTURING OPERATION PRIOR TO BEING 
DONATED TO THE PENNSYLVANIA PARK COMMISSION. THE 
NATIONAL PARK SERVICE ( NPS) ASSUMED ADMINISTRATION OF THE 
PARK IN 1976. AREAS OF THE PARK IN WHICH EXPOSED 
ASBESTOS HAVE BEEN IDENTIFIED ARE ASSOCIATED WITH OLD 
ASBESTOS DISPOSAL PITS IN CLOSED QUARRIES ON VF NATIONAL 
PARK PROPERTY. ADDITIONALLY, AREAS ALONG AN ASBESTOS
CONTAINING MATERIAL (ACM) SLURRY PIPELINE ARE 
CONTAMINATED WITH ACM SLURRY MATERIAL. SAMPLING OF THE 
EXPOSED MATERIALS BY THE PARK SERVICE HAS CONFIRMED THE 
PRESENCE OF ASBESTOS. ACCORDING TO VF NPS EMPLOYEES, THE 
BUILDINGS WHERE ASBESTOS OPERATIONS TOOK PLACE WERE 
DEMOLISHED AND BURIED IN AT LEAST 3 QUARRIES. 

B. BASED ON OBSERVATIONS DURING A JOINT INSPECTION OF THE VF 
NATIONAL PARK CONDUCTED BY OSC KOOB, AGENCY FOR TOXIC 
SUBSTANCES AND DISEASE REGISTRY (ATSDR) REPRESENTATIVE 
CHARLES WALTERS, AND VF NPS OFFICIALS, THE OSC DETERMINED 
THAT THE SITE CONDITIONS MET THE CRITERIA OF AN EMERGENCY 
REMOVAL ACTION. PURSUANT TO DELEGATION OF AUTHORITY 14-
1-A, THE OSC OBLIGATED $200,000 TO INITIATE AN EMERGENCY 
REMOVAL ACTION TO STABILIZE AND, WHERE APPROPRIATE, 
DISPOSE OF HAZARDOUS SUBSTANCES (ACM) AT THE SITE. 

C. PERSONNEL ON SITE: EPA-2, VF PARK SERVICE-1, PA DEP-1, 
SATA-2, ERCS-2. 

D. WEATHER: TEMPS IN 70'S, PARTLY CLOUDY, WINDS 5-10 MPH. 

II. ACTIONS TAKEN: 
A. AT 0800 HOURS, OSC MET WITH THE FOLLOWING PERSONNEL AT 

THE VF ADMINISTRATIVE OFFICE: EPA SENIOR COMMUNITY 
INVOLVEMENT COORDINATOR (CIC) HAL YATES, PA DEP 
REPRESENTATIVE (REP) SCOTT BEAUDWAY, VF NPS REP EARL 
CRAM, SATA AND ERCS. OSC GAVE A BRIEF SYNOPSIS OF EPA'S 
INVOLVEMENT IN THIS SITE AND THE NATURE OF SUPERFUND 
EMERGENCY RESPONSE. A UNIFIED COMMAND WAS FORMALLY 
ESTABLISHED BY THE OSC AND IS COMPRISED OF STATE, NPS, 
AND EPA REPRESENTATIVES. VF NPS REP CRAM GAVE A HISTORY 
OF THE ASBESTOS PROBLEM AT THE SITE. 

B. OSC TASKED SATA TO DEVELOP A SITE SAFETY PLAN DETAILING 
AIR SAMPLING /MONITORING PLANS, CONDUCT HISTORICAL 
DOCUMENT RESEARCH AND DEVELOP A SITE ASSESSMENT PLAN TO 
ADDRESS THE EXTENT OF ASBESTOS CONTAMINATION. 

C. EPA SENIOR CIC YATES DISCUSSED HIS ROLE AT THIS HIGHLY 
VISIBLE SITE DURING REMOVAL ACTIONS. HE WILL ESTABLISH 
A JOINT INFORMATION CENTER AND DEVELOP PRESS RELEASES 
DE~AILING SITE ACTIVITIES AND ADDRESS ANY GENERAL PUBLIC 



,, 

CONCERNS. 
D. IN RESPONSE TO A QUESTION POSED BY PADEP REP BEAUDWAY, 

OSC EXPLAINED THAT EPA ACTIVATED SUPERFUND AT THE SITE 
DUE TO LACK OF RESOURCES FOR THE VF NPS AND THE STATE AND 
BASED ON A RECOMMENDATION FROM ATSDR CONCERNING THE 
HEALTH THREAT TO THE GENERAL PUBLIC. 

E. OSC TASKED ERCS TO DEVELOP A WORK PLAN WHICH WOULD 
PRIORITIZE THE TASKS BASED ON ACCESS AND EXPOSURE OF 
GENERAL PUBLIC. 

F. AT 0930 HOURS, VF NPS REP CRAM CONDUCTED A SITE TOUR FOR 
PA DEP, SATA AND ERCS. SEVERAL AREAS WERE OBSERVED WHERE 
EXPOSED ASBESTOS WAS LOCATED. SOME OF THESE AREAS HAD 
HIGH VISIBILITY FENCING AND WARNING SIGNS POSTED. OTHER 
LOCATIONS HAD CAUTION TAPE SURROUNDING THE ACM AREAS. 

G. ERCS DRAFTED A WORKPLAN WHICH PRIORITIZED THE TASKS TO BE 
PERFORMED IN THE INITIAL PHASE OF SITE OPERATIONS. FIRST 
PRIORITY WAS TO PLACE HIGH VISIBILITY FENCING AND WARNING 
SIGNS ON BOTH SIDES OF THE DRAINAGE DITCH ALONG COUNTY 
LINE ROAD TO THE HORSE TRAIL AT THE OLD RAIL BED, AT THE 
CAVE QUARRY LOCATION ALONG COUNTY LINE ROAD, ALONG THE 
STEEP RAVINE (OLD RAILROAD TIES LOCATION) AT THE KEENE 
QUARRY, AN AREA OF ASBESTOS LOCATED AT SOUTH BANK OF 
KEENE QUARRY, AND REINFORCE THE EXISTING FENCING AT THE 
AMPHITHEATER QUARRY. SECOND PRIORITY WAS TO WET DOWN AND 
SET UP SPRINKLER SYSTEMS FOR THE ASBESTOS LOCATED IN THE 
DRAINAGE DITCH, RAVINE AREA AND ASBESTOS PILE AT KEENE 
QUARRY, AND THE COVERED ASBESTOS PILE AT THE AMPHITHEATER 
QUARRY. THE THIRD PRIORITY IS TO PLACE POLY SHEETING 
OVER THE EXPOSED ASBESTOS PILES AT THE RAIL BED AT KEENE 
QUARRY AND AT THE AMPHITHEATER QUARRY. DUST CONTROL 
MEASURES AND AIR MONITORING OPERATIONS WILL BE 
IMPLEMENTED TO ENSURE PROPER PPE ARE USED. 

H. SATA MET WITH VF NPS ARCHIVIST SCOTT ROUTING TO BEGIN 
RESEARCH OF HISTORICAL DOCUMENTS. 

I. AT 1600 HOURS, OSC CONDUCTED MEETING TO REVIEW 
OPERATIONS. VF NPS HAS VOLUNTEERED OFFICE SPACE IN 
MAINTENANCE AREA FOR EPA OPERATIONS DURING DURATION OF 
REMOVAL ACTIVITIES. OSC DETERMINED THAT LEVEL C PPE 
WOULD BE APPROPRIATE MINIMUM LEVEL OF PROTECTION FOR 
OPERATION INVOLVING WETTING ACM. 

FUTURE ACTIONS: 
A. ERCS TO MOBILIZE PERSONNEL AND EQUIPMENT FOR 0700 HOURS 

ON 05/22/97 FOR INITIATING STABILIZATION OPERATIONS. 
B. SATA ENGINEER ON SITE 05/22/97 TO BEGIN EXTENT OF 

CONTAMINATION PLAN. SATA ALSO TO CONTINUE HISTORICAL 
DOCUMENT RESEARCH. 

C. MOBILE COMMAND POST TO BE ON SITE ON 05/22/97. 

KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILA, PA 19107 




